

1 BILL NO. S-84-11-20

2 SPECIAL ORDINANCE NO. S-

3 AN ORDINANCE approving Change Order  
4 #2 - Res. #391-84, Lawrence Drain  
5 Improvement, with T-G Excavating,  
6 Inc., in connection with the Board  
7 of Public Works and Safety.


8 NOW, THEREFORE, BE IT ORDAINED BY THE COMMON COUNCIL OF  
9 THE CITY OF FORT WAYNE, INDIANA:

10 SECTION 1. That Change Order #2 - Res. #391-84, Law-  
11 rence Drain Improvement, with T-G Excavating, Inc., in connection  
12 with the Board of Public Works and Safety, for:


13 a Final close out change order. Certain  
14 items have been increased, decreased  
15 or introduced based on the final inspec-  
16 tion and measurements;

17 involving a decrease of Three Hundred Twenty-Five and 29/100  
18 Dollars (\$325.29), all as more particularly set forth in the speci-  
19 fications, and which is on file with the Office of the Board of  
20 Public Works and Safety, and is by reference incorporated herein,  
21 made a part hereof, and is hereby in all things ratified, confirmed  
22 and approved.

23 SECTION 2. That this Ordinance shall be in full force  
24 and effect from and after its passage and any and all necessary  
25 approval by the Mayor.

26   
Councilmember

27 APPROVED AS TO FORM  
28 AND LEGALITY

29   
30 Bruce O. Boxberger, City Attorney  
31  
32



Read the first time in full and on motion by Henry, seconded by Redd, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 19\_\_\_\_, at \_\_\_\_\_ o'clock \_\_\_\_\_.M.,E.S.

DATE: 11-13-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Henry, seconded by Redd, and duly adopted, placed on its passage. PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GiaQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HENRY</u>	<u>✓</u>	_____	_____	_____	_____
<u>REDD</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 11-27-84

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION)~~ ~~(APPROPRIATION)~~ ~~(GENERAL)~~ ~~(SPECIAL)~~ ~~(ZONING MAP)~~ ORDINANCE ~~(RESOLUTION)~~ NO. J-158-84 on the 27th day of November, 1984,

ATTEST:

(SEAL)

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Ray A. Ebert  
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 28th day of November, 1984, at the hour of 11:30 o'clock A.M.,E.S.T.

Sandra E. Kennedy  
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 29th day of November, 1984, at the hour of 11:00 o'clock A.M.,E.S.T.

Win Moses, Jr.  
WIN MOSES, JR., MAYOR



74-130-14

10/24/84

CHANGE ORDER

Change Order No. 2  
 Project No. \_\_\_\_\_  
 Name of Project: "Lawrence Drain Improvement"

Resolution No. 391-1983  
 Board Order No. 187-83  
 Date: \_\_\_\_\_

To: T-G Excavating, Inc.  
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		See Attached Sheet			
Total Decrease					
Total Increase					
Net (Decrease)(Increase)					
Contract Price					

The sum of \$ 325.29 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>180,112.95</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>171,487.95</u>
New Contract Price including this Change Order	\$ <u>171,162.66</u>

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be 8 October 1984. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. H. Emory Chief Engineer Date Oct 16, 1984  
 Accepted by: Thomas M. Stockamp, Pres. Contractor Date 10/15/84  
 Approved by: C. H. Emory City Engineer Date Oct 16, 1984  
 Approved by: David F. Kiesel Owner Date 10-24-84  
John R. [Signature]  
 Attested by: John V. Gochenau Clerk Date 10-24-84



Change Order No. 2 (Final)

Resolution No. 391-1983

Board Order No. 187-83

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a final close out change order. Certain items  
have been increased, decreased or introduced based on the final inspection and  
measurements.

2. Will proposed change alter size of the project? Yes \_\_\_\_\_ No X  
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

TDM GOUNTRAS



ATTACHMENT TO CHANGE ORDER

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
		PHASE I			
2	110.00 CY	Special Backfill #73 (stone)	8.15		896.50
3	20.00LF	18" RCP Class IV and Connection	20.00	400.00	
4	2.50CY	Sign Relocation (concrete base)	175.00	437.50	
5	225.10SY	Asphalt Parking Lot Replacement	9.55	2,149.71	
9	22.00LF	8'x'4'x6' Box Culvert	201.50	4,433.00	
10	54.00LF	15" RCP Class IV	20.00		1,080.00
11	131.85CY	Base Stabilization	8.15		1,074.59
12	LS	6" Water Line Relocation	3,475.00		3,475.00
13	LS	Line Striping of Asphalt Parking Lot	140.00		140.00
		PHASE II			
3	5.63SY	Deep Strength Asphalt (Street)	15.89	89.46	
4	3.70CY	Concrete Headwall	342.00	1,265.40	
5	19.00LF	12" RCP Class IV and Connection	29.00		551.00
6	35.00LF	Guard Rail	15.50		542.50
8	1.5LF	8'x'4'x6' Box Culvert	201.50	302.25	
9	31.71CY	Base Stabilization	8.15		258.44
10	LS	Road Side Ditching	734.00		734.00
<div> <div>Net (Decrease) (Increase)</div> <div>xxxxxx</div> </div>				Total Decrease	9,077.32
				Total Increase	8,752.00
				Contract Price	325.29



BILL NO. S-84-11-20

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN  
ORDINANCE approving Change Order #2 - Res. #391-84, Lawrence  
Drain Improvement, with T-G Excavating, Inc., in connection with the Board  
of Public Works and Safety

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT  
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

THOMAS C. HENRY, CHAIRMAN

MARK E. GIAQUINTA, VICE CHAIRMAN

CHARLES B. REDD

JAMES S. STIER

DONALD J. SCHMIDT

CONCURRED IN 11-27-84  
SANDRA E. KENNEDY, CITY CLERK



FILE OF ORDINANCE Change Order #2, Res. #391-84 - Lawrence Drain Improvement

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety 84-11-20

SYNOPSIS OF ORDINANCE Change Order #2 for Contract 391-84 - Lawrence Drain Improvement

is a Final close out change order. Certain items have been increased, decreased or introduced base on the final inspection and measurements. T-G Excavating, Inc. is the Contractor.

EFFECT OF PASSAGE To facilitate completion of this project.

EFFECT OF NON-PASSAGE \_\_\_\_\_

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$ 325.29 Decrease

ASSIGNED TO COMMITTEE \_\_\_\_\_